

Workflow and review checkpoints


An approved appearance is not a release for fabrication. Organize the journey from brief to handover, with review gates, defined deliverables and controlled changes.

What you will accomplish

- Give every stage a deliverable
- Define real review gates
- Control revisions and changes

Give every stage a deliverable


Start with the brief and survey, develop options, then prepare drawings, cut lists and specifications. Review fabrication information before production, installation plans before transport and inspection results before handover. Iteration is normal, but a changed decision must propagate to all affected documents.



Connect the brief, drawings, cut list and inspection outputs.

Define real review gates


For each gate, name what is reviewed, who reviews it and what evidence is required. Client approval of needs or appearance differs from technical review of construction, fixing and production capability. Keep material open issues visible; one person's visual approval does not approve every technical aspect.



Resolve and verify open comments before approving an output.

Control revisions and changes

Give each document a revision, date, status and approval purpose. If dimensions or materials change after release, record the reason, identify affected drawings, lists and costs, and repeat the review. Remove superseded versions from operational use. Close defects with reinspection evidence, not merely a changed status.



A dimension change updates the drawing and list and withdraws the old revision.

Worked example

The required width changes after the cut list is issued. Identify affected geometry and parts, then update drawings, quantities and cost before releasing the replacement. Editing the elevation alone leaves inconsistent fabrication information.

Decision: do not release the revision for production until all affected deliverables have been reviewed.

Check understanding

What is required when the width changes after the list is issued?

- Update only the picture
- Record the change and review all affected deliverables
- Keep using the old release

Correct: Record the change and review all affected deliverables. Decision: do not release the revision for production until all affected deliverables have been reviewed.

Practice

Plan the stages for a storage unit and write a change record for a width revision after the drawings are issued.

Stages, deliverables and reviewers

Review gates and open items

Change record, revisions and reinspection evidence

Review your work against the criteria. Saving it does not constitute technical project approval.

- Each decision connects to a fact or a clear open question.
- The deliverable is complete, dated and reviewable.
- Unconfirmed information is identified before release.