

Kitchen hardware, construction and installation


Create a coordinated manufacturing package that connects carcass details, hardware, site conditions and an inspectable installation sequence.

What you will accomplish

- Freeze the manufacturing references
- Link hardware to units and parts
- Sequence installation and inspection

Freeze the manufacturing references


Reconcile plans, elevations, sections, cut lists, appliances and hardware by compatible revisions. Distinguish carcass, finished-part and cutting dimensions according to edge details. Mark unresolved device/service inputs and do not release affected parts as fully approved.



A release identifies its references and open items.

Link hardware to units and parts


For each hardware item record product code, handing, quantity, cabinet and approved drilling reference. Distinguish a purchased set from its component parts to avoid double ordering. Product changes reopen front, carcass, machining and motion coordination before procurement.



A set and its components are different counting units.

Sequence installation and inspection

Link site readiness to delivery and assembly of units, worktops and devices under their references. Put hold points before fixing/services are concealed and assign inspectors. Check alignment, operation and samples, then record corrections and reinspection; do not improvise load tests.



Acceptance of hidden work precedes concealment.

Worked case and decision

The schedule orders a complete pull-out set and accidentally reorders its included components. Check the set contents, separate genuine additions and correct procurement.

Decision: reconcile the purchasing unit before ordering.

Check understanding

How do you prevent double ordering set components?

- Check set contents and purchasing units
- Add all rows blindly
- Delete the hardware details

Correct: Check set contents and purchasing units. Quantity must match the product actually supplied.

Lesson questions

Is a final elevation enough to manufacture?

No. Parts, details, hardware, references, service coordination and inspection points are also needed.

Practice

Submit an assembly detail, hardware schedule and installation plan with three inspection hold points and open items.

Freeze the manufacturing references

Link hardware to units and parts

Sequence installation and inspection

Review your work against the criteria. Saving it does not constitute technical project approval.

- Compatible revisions
- Clear purchasing units
- Inspection before concealment