

Practice

Plan the stages for a storage unit and write a change record for a width revision after the drawings are issued.

Stages, deliverables and reviewers

Review gates and open items

Change record, revisions and reinspection evidence

Review your work against the criteria. Saving it does not constitute technical project approval.

- Each decision connects to a fact or a clear open question.
- The deliverable is complete, dated and reviewable.
- Unconfirmed information is identified before release.