

Practice

Submit an assembly detail, hardware schedule and installation plan with three inspection hold points and open items.

Freeze the manufacturing references

Link hardware to units and parts

Sequence installation and inspection

Review your work against the criteria. Saving it does not constitute technical project approval.

- Compatible revisions
- Clear purchasing units
- Inspection before concealment